
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/05/2004

ESTIMATE SUMMARY 15:33:21

CONTID: C14208 ESTIMATE NO: 0006 PROG 2002

PCN: 14208-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Manitou to I-25 PERCENT TIME:

PROJECT NO: NH 0242-039

Manitou to I-25

NAME OF ROAD:

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/25/2004 DATE TIME STARTED 04/19/2004

2635 DELTA DRIVE DATE LET 12/18/2003 DATE WORK BEGAN

DATE AWARDED 01/08/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 01/26/2004 DATE ACCEPTED

COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/19/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,259,930.49 PARTICIPATING $ $ 151,755.58

AWARD PROJECT AMT: 4,015,672.71 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -243.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

119.33

89.5 TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS65

90.46%

406,494.59

151,755.58

151,755.58

151,512.41

$

$

$

$

3,853,435.90

0.00

3,853,435.90

0.00

3,853,435.90

-35,108.75

0.00

3,818,327.15

0.00

AMOUNT DUE 3,818,327.15 151,512.41

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 151,512.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

TELLER

PARK, REGION 2



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0005 REMOVAL OF CURB AND GUTTER 3,472.000 3,442.000

LF 30.000 79.50

2.65000 3,472.000 9,200.80

202-00203

0010 *REMOVAL OF ASPHALT MAT (PLANING) 255,568.000 255,568.000

SY 0.000 0.00

0.73000 255,568.000 186,564.64

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 160.000 160.000

LF 0.000 0.00

2.14000 160.000 342.40

202-01130

0020 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,537.000 0.000

CY 1,537.000 24,069.42

15.66000 1,537.000 24,069.42

203-00010

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 215.000 0.000

CY 215.000 7,034.80

32.72000 215.000 7,034.80

203-00060

0030 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 672.000 350.000

CY 322.000 6,681.50

20.75000 672.000 13,944.00

203-00062

0035 PROOF ROLLING 0.000 0.000

HOUR 0.000 0.00

176.83000 0.000 0.00

203-01100

0040 BLADING 0.000 0.000

HOUR 0.000 0.00

83.04000 0.000 0.00

203-01500

0045 POTHOLING 6.500 1.500

HOUR 5.000 846.05

169.21000 6.500 1,099.87

203-01597

0050 RESET GROUND SIGN 1.000 0.000

EACH 1.000 211.11

211.11000 1.000 211.11

210-00810

0055 RESET GUARDRAIL TYPE 4 0.000 0.000

LF 0.000 0.00

10.60000 0.000 0.00

210-01140



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0060 ADJUST MANHOLE 1.000 0.000

EACH 0.000 0.00

439.93000 0.000 0.00

210-04010

0065 SEEDING (NATIVE) 0.500 0.000

ACRE 0.500 263.89

527.77000 0.500 263.89

212-00006

0070 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.500 263.89

527.77000 0.500 263.89

213-00003

0075 MULCH TACKIFIER 75.000 0.000

LB 75.000 237.75

3.17000 75.000 237.75

213-00061

0080 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 404.110 182.950

TON 221.160 18,752.16

84.79000 404.110 34,264.49

403-00720

0085 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 29,783.450 29,781.450

TON 2.000 69.64

34.82000 29,783.450 1,037,059.73

403-33871

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 10,892.000 10,719.000

GAL 173.000 155.70

0.90000 10,892.000 9,802.80

411-10255

0095 *ASPHALT REJUVENATING AGENT 0.000 0.000

GAL 0.000 0.00

2.37000 0.000 0.00

411-90010

0100 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 9.440 9.440

TON 0.000 0.00

162.27000 9.440 1,531.83

507-00400

0105 *24 INCH REINFORCED CONCRETE PIPE 96.000 96.000

LF 0.000 0.00

69.45000 96.000 6,667.20

603-01240

0110 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

490.06000 1.000 490.06

603-05024



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0115 *12 INCH CORRUGATED STEEL PIPE 60.000 60.000

LF 0.000 0.00

71.60000 60.000 4,296.00

603-10120

0120 *INLET TYPE R  L 5 (5 FOOT) 1.000 0.800

EACH 0.200 686.10

3,430.51000 1.000 3,430.51

604-19105

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 153.000 153.000

LF 0.000 0.00

10.97000 153.000 1,678.41

606-00301

0130 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,840.000 0.000

LF 1,348.000 21,190.56

15.72000 1,348.000 21,190.56

606-00350

0135 *MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

4,454.02000 1.000 4,454.02

606-01460

0140 *END ANCHORAGE (FLARED) 3.000 3.000

EACH 0.000 0.00

1,363.29000 3.000 4,089.87

606-02005

0145 *CONCRETE SIDEWALK 220.000 0.000

SY 220.000 6,417.40

29.17000 220.000 6,417.40

608-00000

0150 *CONCRETE CURB RAMP 88.000 0.000

SY 88.000 9,615.76

109.27000 88.000 9,615.76

608-00010

0155 *SIDEWALK DRAIN 0.000 0.000

LF 0.000 0.00

319.30000 0.000 0.00

608-10000

0160 *CURB AND GUTTER TYPE 2 (SECTION I-B) 175.000 0.000

LF 175.000 2,500.75

14.29000 175.000 2,500.75

609-21010

0165 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,282.000 2,416.000

LF 866.000 9,370.12

10.82000 3,282.000 35,511.24

609-21020



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0170 CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0175 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0180 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0185 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0190 *IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000

EACH 1.000 20,448.30

20,448.30000 1.000 20,448.30

614-85115

0195 EMBANKMENT PROTECTOR TYPE 3 1.000 1.000

EACH 0.000 0.00

3,114.86000 1.000 3,114.86

615-00030

0200 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

99,148.92000 0.500 49,574.46

626-00000

0205 *PAVEMENT MARKING PAINT 1,507.000 1,507.000

GAL 0.000 0.00

26.44000 1,507.000 39,845.08

627-00001

0210 *EPOXY PAVEMENT MARKING 550.000 347.000

GAL 150.000 8,004.00

53.36000 497.000 26,519.92

627-00005

0215 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 5,687.000 5,687.000

SF 0.000 0.00

8.56000 5,687.000 48,680.72

627-01003

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,642.000 1,518.000

SF 124.000 1,120.96

9.04000 1,642.000 14,843.68

627-30410



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0225 *FLAGGING 1,389.750 1,245.000

HOUR 144.750 2,968.82

20.51000 1,389.750 28,503.77

630-00000

0230 *TRAFFIC CONTROL INSPECTION 46.000 45.000

DAY 1.000 190.70

190.70000 46.000 8,772.20

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 90.000 81.000

DAY 9.000 3,420.54

380.06000 90.000 34,205.40

630-00012

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 28.000 7.200

EACH 0.000 0.00

182.65000 7.200 1,315.08

630-80341

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 49.500

EACH 0.000 0.00

77.11000 49.500 3,816.95

630-80342

0250 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

2,759.86000 1.800 4,967.75

630-80355

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 1.800

EACH 0.000 0.00

1,327.15000 1.800 2,388.87

630-80357

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 150.000 108.900

EACH 0.000 0.00

34.34000 108.900 3,739.63

630-80363

0265 *TRAFFIC CONE 350.000 315.000

EACH 0.000 0.00

7.99000 315.000 2,516.85

630-80380

0270 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0275 F/A ON-THE-JOB TRAINEE 47.000 0.000

HOUR 47.000 47.00

1.00000 47.000 47.00

700-70021



CONTID: C14208 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 SITE A - MANITOU SPGS TO I-25 

0280 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0285 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0295 F/A SMOOTHNESS INCENTIVE PAYMENT 56,320.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

0525 ADDED ITEM (DOLLAR)/ 0.000 -2,250.000

DOL 0.000 0.00

1.00000 -2,250.000 -2,250.00

900-00006

0540 ADDED ITEM (LUMP SUM)/ 1.000 1.000

L S 0.000 0.00

700.00000 1.000 700.00

900-00014

0545 CONST SURVEYING (HOUR) 13.750 13.750

HOUR 0.000 0.00

100.00000 13.750 1,375.00

625-00001

0550 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES 0.000 0.000

DAY -14.500 -46,980.00

3,240.00000 -14.500 -46,980.00

900-00005

0555 TRANSITION TY 3L 2.000 0.000

EACH 2.000 1,100.00

550.00000 2.000 1,100.00

606-01395

CAT 0200 $98,766.42 1,673,478.72CURRENT AMT 2,067,365.13 $$

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0300 *REMOVAL OF ASPHALT MAT (PLANING) 7,046.000 7,046.000

SY 0.000 0.00

0.73000 7,046.000 5,143.58

202-00240
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PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0305 *REMOVAL OF GUARDRAIL TYPE 3 18,174.000 18,174.000

LF 0.000 0.00

2.14000 18,174.000 38,892.36

202-01130

0310 *REMOVAL OF END ANCHORAGE 7.000 7.000

EACH 0.000 0.00

109.34000 7.000 765.38

202-01300

0315 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 3,210.000 3,210.000

CY 0.000 0.00

20.75000 3,210.000 66,607.50

203-00062

0320 ROLLING 0.000 0.000

HOUR 0.000 0.00

93.40000 0.000 0.00

203-01140

0325 BLADING 62.000 56.000

HOUR 6.000 498.24

83.04000 62.000 5,148.48

203-01500

0330 POTHOLING 0.000 0.000

HOUR 0.000 0.00

169.21000 0.000 0.00

203-01597

0335 *RESET END ANCHORAGE 13.000 13.000

EACH 0.000 0.00

960.18000 13.000 12,482.34

210-01200

0340 SEEDING (NATIVE) 0.500 0.000

ACRE 0.100 52.78

527.77000 0.100 52.78

212-00006

0345 MULCHING (WEED FREE) 0.500 0.000

ACRE 0.100 52.78

527.77000 0.100 52.78

213-00003

0350 MULCH TACKIFIER 75.000 0.000

LB 15.000 47.55

3.17000 15.000 47.55

213-00061

0355 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 30,091.100 30,081.240

TON 9.860 363.54

36.87000 30,091.100 1,109,458.86

403-33721
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PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0360 *HEATING AND SCARIFYING TREATMENT 217,981.000 217,981.000

SY 0.000 0.00

1.37000 217,981.000 298,633.97

405-00000

0365 EMULSIFIED ASPHALT (SLOW-SETTING) 8,137.000 8,009.000

GAL 128.000 115.20

0.90000 8,137.000 7,323.30

411-10255

0370 *ASPHALT REJUVENATING AGENT 14,549.000 14,549.000

GAL 0.000 0.00

2.37000 14,549.000 34,481.13

411-90010

0375 RIPRAP (6 INCH) 70.000 43.000

CY 27.000 2,248.56

83.28000 70.000 5,829.60

506-00206

0380 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 58.800 58.800

TON 0.000 0.00

162.27000 58.800 9,541.48

507-00400

0385 *12 INCH CORRUGATED STEEL PIPE 100.000 100.000

LF 0.000 0.00

71.60000 100.000 7,160.00

603-10120

0390 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,889.000 17,889.000

LF 0.000 0.00

10.97000 17,889.000 196,242.33

606-00301

0395 *END ANCHORAGE TYPE 3B 0.000 0.000

EACH 0.000 0.00

509.91000 0.000 0.00

606-01320

0400 *TRANSITION TYPE 3G 0.000 0.000

EACH 0.000 0.00

924.42000 0.000 0.00

606-01370

0405 *TRANSITION TYPE 3J 8.000 8.000

EACH 0.000 0.00

741.34000 8.000 5,930.72

606-01385

0410 *END ANCHORAGE TYPE 3K 8.000 8.000

EACH 0.000 0.00

941.89000 8.000 7,535.12

606-01390
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PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0415 *END ANCHORAGE (NONFLARED) 39.000 39.000

EACH 0.000 0.00

1,419.00000 39.000 55,341.00

606-02003

0420 CURB TYPE 6 (SECTION M) 0.000 0.000

LF 0.000 0.00

9.50000 0.000 0.00

609-60011

0425 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

21.11000 0.000 0.00

612-00001

0430 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

23.22000 0.000 0.00

612-00002

0435 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

25.33000 0.000 0.00

612-00003

0440 EMBANKMENT PROTECTOR TYPE 3 2.000 2.000

EACH 0.000 0.00

3,114.86000 2.000 6,229.72

615-00030

0445 EMBANKMENT PROTECTOR TYPE 5 9.000 9.000

EACH 0.000 0.00

1,451.87000 9.000 13,066.83

615-00050

0450 *MOBILIZATION 0.500 0.500

L S 0.000 0.00

99,148.92000 0.500 49,574.46

626-00000

0455 *PAVEMENT MARKING PAINT 1,890.000 1,890.000

GAL 0.000 0.00

26.44000 1,890.000 49,971.60

627-00001

0460 *EPOXY PAVEMENT MARKING 763.000 0.000

GAL 763.000 40,713.68

53.36000 763.000 40,713.68

627-00005

0465 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000 0.000

SF 0.000 0.00

8.56000 0.000 0.00

627-01003
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PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0470 *FLAGGING 3,776.750 3,511.500

HOUR 265.250 5,440.28

20.51000 3,776.750 77,461.14

630-00000

0475 *PILOT CAR OPERATION 282.500 262.000

HOUR 20.500 794.79

38.77000 282.500 10,952.53

630-00001

0480 *TRAFFIC CONTROL INSPECTION 49.000 47.000

DAY 2.000 381.40

190.70000 49.000 9,344.30

630-00007

0485 *TRAFFIC CONTROL MANAGEMENT 83.000 77.000

DAY 6.000 2,280.36

380.06000 83.000 31,544.98

630-00012

0490 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 1.800

EACH 0.000 0.00

182.65000 1.800 328.77

630-80341

0495 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 32.400

EACH 0.000 0.00

77.11000 32.400 2,498.36

630-80342

0500 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

2.000 0.000

EACH 0.000 0.00

1,327.15000 0.000 0.00

630-80357

0505 *TRAFFIC CONE 100.000 58.500

EACH 0.000 0.00

7.99000 58.500 467.42

630-80380

0520 ADJ GDRAIL 3,939.000 3,939.000

LF 0.000 0.00

2.10000 3,939.000 8,271.90

210-04200

0530 ADDED ITEM (FOOT)/ DURO FLEX CURB 987.000 987.000

LF 0.000 0.00

5.78000 987.000 5,704.86

900-00012
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PCN: 14208-BID ESTIMATE RUN 10/05/2004

PROJECT: NH 0242-039 ESTIMATE NO: 0006 15:33:21

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SITE B - LAKE GEORGE TO DIVIDE 

0535 30 IN CULVERT PIPE 72.000 72.000

LF 0.000 0.00

84.00000 72.000 6,048.00

617-00030

CAT 0201 $52,989.16 2,178,848.81CURRENT AMT 2,183,857.14 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD LABORATORY (CLASS 1) 1.000 0.000

EACH 0.000 0.00

7,599.90000 0.000 0.00

620-00011

0515 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,108.32000 1.000 1,108.32

620-00020

CAT 0400 $0.00 1,108.32CURRENT AMT 8,708.22 $$

PROJECT TOTAL 151,755.58 $ 3,853,435.85CURRENT AMT 4,259,930.49 $$


